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	To conduct a removal action of the following hazardous materials currently stored at the Site to include: 1) 128 pounds of black powder; 2) 200 pounds of Composition H6; 3) four 50-gallon drums of ammonium perchlorate; 4) two 50-gallon drums and 150 p...
	b) In addition to on-site and off-site disposal options, explore and propose any and all options for sale, recycling, and/or reuse for the materials listed above in Paragraph 3a.
	c) Generate and provide a proposed work plan that includes, but is not limited to staffing requirements and limitations, travel/mobilization costs and requirements, necessary equipment as well as availability/limitations of necessary equipment require...
	d) Limitations concerning the volume to be disposed of should be accounted for when calculating the total cost and time required for disposal, recycling, or reusing the total volume of materials listed in Paragraph 3a. Potential limitations are:
	-Minimum safe distance limitations on the maximum volume of material that can be disposed of at one time;

	-Limitations due to the maximum volume of material that can be disposed of each day, due to maintenance of the disposal areas or other reasons;
	-Permit and/or capacity requirements/limitations for volume and/or location of disposal; and
	-Provide any other limitations, qualifications, assumptions that impact the implementation of the proposed work plan.
	e) Verify and provide the availability of licensed and experienced personnel that will be available to perform the removal of the materials listed in Paragraph 3a.  The proposed Work Plan shall reflect compliance with State and Federal statutory requi...
	f) Prepare a Spill and Emergency Response Contingency Plan and implement the plan after approval by the OSC.  The following items must be addressed in detail – (1) Response to spills or releases at and/or from the Site to address both the workers on-s...
	g) Propose achievable milestones by which to gauge the work performed (i.e. date to initiate action, date to complete the removal of 25%, 50%, 75% of the material, completion date for the removal of all materials listed in Paragraph 3a.
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